

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

SRSP Stage-II – Earth Work Excavation and Formation Embankment of DBM-57 main from Km.0.000 to Km.11.525 with its minors and sub minors including construction of structures – Allowing SSR 2010-11 with tender discount for the balance work to be executed – Orders – Issued.

-----  
**IRRIGATION & CAD (PW:MAJOR IRRIGATION.III) DEPARTMENT**

G.O.Rt.No. 489

Dated:09-08-2011.

Read the following:--

- 1) From the C.E., G.L.I.S., Warangal, Lr.No.CE/GLIS/Wgl/TS/T6/ F.No.198-Vol.II/109, dated:13.01.2011.
- 2) Govt.Memo.No.9058/Maj.Irr.III/A1/2009-6, dt:08.09.2010.
- 3) From the C.E., G.L.I.S., Warangal, Lr.No.CE/GLIS/Wgl/TS/T6/ F.No.198, Vol.II/554, dated:26.03.2011

>><<

**ORDER:**

In the reference 1<sup>st</sup> read above, the Chief Engineer, G.L.I.S., Warangal has submitted proposal on the representation of the agency to consider for relevant SSRs for the work executed beyond agreement and enhancement of rates with SSR 2010-11 for balance quantities to be executed by the agency on the subject work. The Chief Engineer has also stated that it is not possible to delete the balance items of works at this juncture as requested by the agency in view of the land acquisition problem and the request of the agency is justified with the relevant SSRs for the work done quantities beyond agreement period and SSR 2010-11 for balance quantities duly allowing tender discount at 29.07%.

2. As per the recommendations made by the Committee constituted vide reference 2<sup>nd</sup> read above, the Chief Engineer, G.L.I.S., Warangal vide reference 3<sup>rd</sup> read above requested the Government to consider the proposal of SSR 2010-11 for the balance quantities to be executed by the agency and it is the discretion of Government to issue necessary orders for applying relevant SSRs for the work executed beyond agreement.

3. Government after careful examination, hereby considered the recommendation of the Chief Engineer, G.L.I.S., Warangal for allowing SSR 2010-11 with tender discount for the balance work to be executed for the work of “Earth Work Excavation and Forming Embankment of DBM-57 main from Km.0.000 to Km.11.525 with its minors and sub minors including construction of structures” as in the case of DBM-59 to M/s. UAN MAX Infratech Limited, Hyderabad (Formerly it is called as G.Venkat Reddy & Co.).

P.T.O.,

:: 2 ::

4. The Chief Engineer, G.L.I.S., Warangal shall take necessary action accordingly.

5. This order issues with the concurrence of Finance(W&P) Department vide their U.O.No.1561/F4(A2)/2011-1, dt:20.06.2011.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYA NATH DAS,  
SECRETARY TO GOVERNMENT.

To

The Chief Engineer, G.L.I.S., K.C.Colony,  
Chinthagattu, Hanamkonda, Warangal.

Copy to:

The Accountant General, A.P., Hyderabad.

The Director of Works & Accounts, Hyderabad.

The Joint Director of Works & Accounts, LMD Colony, Karimnagar.

The Asst.Pay & Accounts Officer, Huzurabad, Chinthagattu, Warangal.

The Finance (W&P) Department.

The O.S.D. to Minister for Major&Medium Irrigation.

The P.S. to Secretary (AD), I & CAD Deptt.

SF/SC.

//FORWARDED :: BY ORDER//

SECTION OFFICER.